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March 27, 2007

City of Las Vegas
Planning & Development
731 S. 4" Street

Las Vegas, NV 89101

Reference: Spinnaker Village 11
Extension of Time SDR-6332
APN #138-03-510-001; 002; 003; 023; 024; 025,03/

On behalf of Royal Construction, we respectfully request your consideration of the attached
extension of time for SDR-6332.

Location: The proposed site is located on Lone Mountain and US 95 within Section 3, Township
20 South, Range 60 East.

The above-listed zone change was originally prepared and submitted by R/S Consulting and is
related to ZON-6327 and GPA-6321 which was approved by City Council on June 1, 2005.

This project has been delayed by actual and threatened litigation. The items in dispute appear to
be near resolution.

We are requesting an extension of time (first request) to allow the developer to complete this
project.

If you need additional information or have any questions, please feel free to call me at 932-6125

Sincerely,

Olacern

Sonia Macias
Project Coordinator

EOT-21136
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